A

Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station

Mile/Line: C/s
9214 Project Limits MP 102.49 - 102.60
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 7/19/19
7/19/2019 7/25/2019

TEMPORARY BRIDGE FOR 90/154 BRIDGES
BID ITEM #19
UNIT: L.S.

$32,256 /2 = $16,128.00

THIS PAYMENT REPRESENTS THE MONTHLY RENTAL OF THE ACROW BRIDGE
FOR THE TEMP 90/154.

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num  Material Brand

90/154 BRIDGES

Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0019 TEMPORARY BRIDGE FOR 7/20/2019 LS. 16,128 534 EK 07/25/19 15
90/154 BRIDGES
0019 TEMPORARY BRIDGE FOR 7/20/2019 LS. 16,128 535 EK 07/25/19 15

Attachments
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9214 - Lump Sum
Breakdowns Thru Est
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